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Date:  30 March 2004    Notice Number:  04-15 

 
 
 
 
 

REVISION TO NOTICE TO NAVIGATION INTERESTS 03-70 
 

MAINTENANCE SCHEDULE FOR 2004 
 

 HUNTINGTON DISTRICT 
 

Reference Notice to Navigation Interests 03-70 dated 10 December 2003.  Repairs to the two 
auxiliary chambers at the Winfield Locks have been added to the schedule.  The main lock 
chamber is scheduled to remain open.  The dates of this work will be from 5 July 2004 to 23 
July 2004 and repairs will be concurrent with the work being scheduled for London Locks.  No 
delays are expected. 
 
For your convenience, the following is the original maintenance schedule. 
 

PROJECT REPAIRS              WEEKS DATES (2004) REMARKS       
     
Belleville Repairs to Aux Lock Culvert Valves ***6*** 1 Mar – 9 Apr No Delays 
     
Belleville Main Lock Strut Arms/Pins CONCURRENT Minor Delays 
     
Greenup Modify Aux Lock Miter Gate ***4*** 12 Apr – 7 May No Delays 
 Leaves for Lifting    
     
Meldahl Modify Aux Lock Miter Gate ***4*** 10 May – 4 Jun No Delays 
 Leaves for Lifting    
     
Meldahl Main Lock Upper Gate Structural ***4*** 7 Jun – 2 Jul Main Lock Closed -  
 Repairs – Modify Gate for Lifting   Self Help 
    
London Roller Gate Seal Mod ***3*** 5 Jul – 23 Jul No Delays 
     
Racine Aux Lock Upper Gate Repairs ***6*** 26 Jul – 10 Sep No Delays 
 Modify Gate for Lifting    
     
Belleville Aux Lock Upper Gate Repairs ***7*** 13 Sep – 29 Oct No Delays 
 Modify Gate for Lifting    
     
Racine Dam Tainter Gates Side ***8*** 1 Nov – 10 Dec No Delays 
 Seal Repairs    
     
Racine Middle Wall Fill Valve CONCURRENT No Delays 
    
    



 
 

TENTATIVE  MAINTENANCE SCHEDULE FOR 2005 
 

HUNTINGTON DISTRICT 
 
 

PROJECT REPAIRS WEEKS DATES (2005) REMARKS 
     
R.C. Byrd Repairs to Main Lock ***8*** Feb/Mar/Apr Minor Intermittent 
 Culvert Valves   Delays 
     
Greenup Main Lock Middle Wall  ***5*** Apr/May Minor Intermittent 
 Empty Valve   Delays 
     
R. C. Byrd Aux Lock Dewater/Inspect ***2*** Jun No Delays 
     
Belleville Main Lock Lower Gate Structural ***6*** Jun/Jul Main Lock Closed - 
 Repairs Modify Gate for Lifting   Self Help 
     
Willow Island Aux Lock Upper Gate Repairs ***6*** Aug/Sep No Delays 
 Modify Gate for Lifting    
     
Marmet Roller Gate Seal Mod ***5*** Sep/Oct No Delays 
     
London Roller Gate Seal Mod ***5*** Oct/Nov No Delays 
     
Racine Dam Side Seals ***5*** Nov/Dec No Delays 
 
 
              
         

 
       ARLIE D. BISHOP 
       Chief, Technical Support Branch 
 

     
     

 
 

 
 


